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1 . Overview

EXISTING PROCEDURES

The construction contract administration of Locally Administered projects is reviewed by
Caltrans representatives.  The review includes approval to advertise and award, a review of construction
engineering, DBE/WBE compliance, and approval of major change orders and spot checks of the
records and data used to prepare progress pay estimates against requests for reimbursement.  Caltrans
District Materials Branch also provides independent assurance sampling and testing for the local
agencies.  Except for non-exempt projects, the final inspection has been delegated by the Federal
Highway Administration (FHWA) to Caltrans.  Caltrans also provides assistance in document
preparation when using the Local Agency Automated Pay System (LAAPS).

NEW PROCEDURES:

Except for process reviews, Caltrans will not review any of the construction activity on local
projects off the National Highway System (NHS).  Caltrans will no longer offer the use of LAAPS by
Local Agencies.  Caltrans will gather DBE data from the local agencies and report it to the FHWA.  Once
the Administering Agency receives the authorization to proceed for construction, Caltrans will not be
involved in approving the advertising or award of construction contracts, approving of change orders
nor certifying compliance with DBE or Davis-Bacon wage requirements.  The local agencies will be
responsible for their own quality assurance program and will certify their compliance with all state and
federal contract administration requirements.

Note:  Procedures for Locally administered projects in the State right of way will continue in accordance
with the Special Funded Policy as outlined in Deputy Directive DD-23.

2 . Definition of Terms

Administering Agency . . . . The State or a City, County, or other Local Public Agency who advertises opens bids, and
awards the contract. (also called Responsible Agency)

CA . . . . . . . . . . . . . . . . . Certification Acceptance.  Procedure whereby the federal government releases to the State,
authority to control the development and construction of highway projects by allowing the
State to delegate these responsibilities to qualified Local Agencies.

Contract Administration . . . Includes advertising, opening bids, award, and execution of the contract; control of work and
material; and making payments to the contractor.

Contractor. . . . . . . . . . . . . The person or persons, firm, partnership, corporation, or combination thereof, who have
entered into a contract with the administering agency, as party or parties of the second part
of his or their legal representatives.

DBE . . . . . . . . . . . . . . . . Disadvantaged Business Enterprise.
Department. . . . . . . . . . . . The Department of Transportation of the State of California, as created by law; also referred

to as Caltrans, the Department of Transportation, or State.
District. . . . . . . . . . . . . . . The subdivision of the Department of Transportation organized to administer the affairs of

the Department relating directly to the Local Agency; also referred to as Transportation
District.

Engineer. . . . . . . . . . . . . . A qualifiedEngineer who is empowered to administer the contract.
FHWA. . . . . . . . . . . . . . . The Federal Highway Administration.
Headquarters . . . . . . . . . . . The Headquarters office of the Department of Transportation; also referred to as

Transportation headquarters (1120 “N” Street, Sacramento, CA  94274-0001).
Local Agency . . . . . . . . . . A City, County, or other Local Public Agency.
LPM . . . . . . . . . . . . . . . .

LPP  . . . . . . . . . . . . . . . .

Local Programs Manual consisting of three volumes (Volume I, Project Processing
Procedures; Volume II, Contract Administration; Volume III, Environmental Procedures).
Local Programs Procedures

DLAE . . . . . . . . . . . . . . . District Local Assistance Engineer -  District Engineer responsible for liaison with local
agencies

NHS . . . . . . . . . . . . . . . . National Highway System
Office Engineer . . . . . . . . . Chief of the Headquarters Office of Office Engineer.
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Report of Expenditures . . . . Collectively refers to the following final report documents:  Final Inspection of Federal-Aid
Project (FIF 6/95), Final Invoice, Final Detail Estimate, Change Order Summary
(containing liquidated damages/contractor’s claims, date of completion, date of acceptance
by City or County), Final Report Utilization of Disadvantaged Business Enterprise (DBE),
Materials Certificate, and Report of Completion of Structures if bridges were constructed,

S&H . . . . . . . . . . . . . . . . California Streets and Highways Code.
SHA . . . . . . . . . . . . . . . . State Highway Agency
WBE . . . . . . . . . . . . . . . . Women-owned Business Enterprise

3 . Project Advertisement

References:

U.S.C. 112
23 CFR 635.112
1994 Contract Administration Core Curriculum
LPM Section 2-03

Applicability:

Applies to all non NHS federal-aid projects

Guidance:

A Local Agency shall not advertise a project using federal-aid funds until the project is authorized by
Caltrans  (23 CFR 635.112-No work shall be undertaken on any Federal-aid project, nor shall any
project be advertised for bids, prior to authorization.)

Prior to advertisement, all Local Agency sponsors will certify that their PS&E package complies with all
applicable federal and state regulations and procedures (See PS&E Section instructions). All local
agencies must submit a completed Request for Authorization and receive verification that construction
has been authorized before a project can be advertised. (See LPP 95-07 Attachment #1 , Project
Authorization /Federal Fund Obligation).  All projects must have R/W certification, utility and railroad
clearance (if railroad is involved), and Environmental Clearances before advertisement.  Each Local
Agency and all of its contractors, subcontractors, and vendors shall take all reasonable steps in
accordance with part 23 of Title 49 Code of Federal Regulations to ensure that DBE/WBEs have an
opportunity to compete for and perform contracts.  The Local agency shall notify all prospective bidders
of PS&E addendum’s in the same manner as all other non federal-aid projects. The Local agency shall
certify the PS&E, advertise the project, and assure free and open competition.

The advertisement period is determined by the administering agency.  A minimum advertisement period
of three weeks is recommended.
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Procedures:

Federal-aid projects must be advertised by the State or by an authorized Local Agency. The State will
advertise Local Agency projects only on an exception basis. These exceptions shall be granted by the
Office of Local  Programs  and the Office of Office Engineers at Caltrans Headquarters. If the State is
the "Administering Agency," the State's normal procedures will be followed.   Generally local agencies
will advertise all Federal-aid projects and use their own procedures.

Each Local Agency and all of its contractors, subcontractors, and vendors shall take all reasonable steps
in accordance with part 23 of Title 49 Code of Federal Regulations to ensure that DBE/WBEs have the
maximum opportunity to compete for and perform contracts.

Prior to project advertisement the Plans, Specifications, and Estimate (PS&E) must be approved by the
Administering Agency; the right of way must be certified; the necessary railroad clearance must be
obtained (if railroad is involved).

The Administering Agency  will review final plans and specifications to ensure that all revisions,
contingent to PS&E approval, have been made prior to project advertisement.
The Local Agency shall notify the District of date of advertisement and date and time of proposed bid
opening.  As soon as the project is advertised, the Local Agency shall furnish the DLAE one copy  of the
plans and special provisions or two copies if structures (bridges) are involved. The District may request
additional copies for Process Review purposes.

When it is necessary to issue addendum to the approved PS&E during the advertising period, the
addendum must be approved in advance by the  Administering Agency (wage changes are considered to
be automatically approved). Addendum can only be issued if there is an accurate record of outstanding
bid documents, otherwise the contract must be re-advertised.

The local agency shall assure that all updated estimates are fundable from available federal resources.

Advertising costs shall be charged to the preliminary engineering work authorization if such
authorization has been requested and  established for the purpose of Federal reimbursement.

A checklist  (Exhibit 3-A) is provided to assist administering agencies in reviewing their projects before
advertising
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EXHIBIT 3-A

Local Agency Advertising Checklist

Project :                                                            
DIST-----CO-----RTE------PM------Agency

Federal #                                   

Location:                                                                       

Limits:                                                                          

NOT
YES NO APPLICABLE

PS&E Review [ ] [ ] [ ]
Are the following complete?

Environmental measures incorporated? [ ] [ ] [ ]
Right of Way Certification. [ ] [ ] [ ]
Design [ ] [ ] [ ]
Traffic (Electrical/Signing/Striping) [ ] [ ] [ ]
Materials [ ] [ ] [ ]
Landscaping [ ] [ ] [ ]
Hydraulics [ ] [ ] [ ]
Permits [ ] [ ] [ ]
Bridge Plans [ ] [ ] [ ]

Are encroachments permits required? [ ] [ ] [ ]
Are design exceptions approved? [ ] [ ] [ ]
Is material testing and sampling arranged? [ ] [ ] [ ]
DBE program approved? [ ] [ ] [ ]
Force account work? [ ] [ ] [ ]
Agency furnished material approved? [ ] [ ] [ ]
Are the Federal Funds for construction authorized [ ] [ ] [ ]
Have a complete set of Plans and Special Provisions been
sent to the Caltrans District Local Assistance Engineer
(two copies if structures (bridges) are involved)? [ ] [ ] [ ]

Reviewed by:                                                        
   (Name of Local Agency Representative)

Title:                                                                          

Date:                                                                         

Distribution: Original-Local Agency Project File
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4 . Contract Bid Opening

Reference:

23 CFR 635.113
1994 Contract Administration Core Curriculum
LPM Section 2-04

Applicability:

Applies to all Federal-Aid highway construction projects except for the "tabulation of bids requirement "
of 23 CFR 635.113(b) which does not apply to projects off the NHS .

Background:

The bid opening is a public forum for the announcement of all bids, and is that point in time where the
bids are opened and read aloud.  It is also  the last moment that bids can be accepted.  For the bidder, the
reading of the bids confirms whether his bid is successful.  For the  Local Agency and the general
public, this forum establishes the cost to build the project.

Guidance:

The FHWA policy requires all bids to be opened publicly and read aloud either item-by-item or by total
amount.  If a bid is not read, the bidder is to be identified and the reason for not reading the bid
announced.

Reasons for not reading a bid include the bid itself being non-responsive, often called "irregular," or the
bidder is determined to be unreliable.  The difference between a responsive bid and responsible bidder is
that:

a responsive bid is one that meets all the requirements of the advertisement and proposal, while

a responsible bidder is one who is physically organized and equipped with the financial ability to
undertake and complete the contract.

Some reasons for not reading a bid due to bidding irregularities may include:

•  failure to sign the bid,
•  failure to furnish the required bid bond,
•  failure to include a unit bid price for each item,
•  failure to include a total amount for the bid,
•  failure to prepare the bid in ink,
•  failure to submit a non-collusion affidavit,
•  failure to commit to the achievement of the DBE contract goals

or demonstrate good faith efforts to do so,
•  inclusion of conditions or qualifications not provided for in the

specifications, or
•  submission of a materially unbalanced bid.

The above examples do not include all possible bidding irregularities. The Local Agency's standard
specifications govern regarding what constitutes a bidding irregularity.  Accordingly, the Local Agency's
bidding documents should clearly identify those requirements which the bidder must  comply with to make
the bid responsive.
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Just as the bid may be rejected for being irregular or unresponsive, a bid may also be rejected on the
grounds that the bidder is not a responsible bidder.  A bidder may be deemed not responsible because of
past unsatisfactory performance, as evidenced by failure to meet the Local Agency's qualification
requirements, or because of State or Federal suspension/debarment action.

In summary, a successful bid opening should identify the responsible bidder submitting the lowest,
responsive bid.

Procedures:

The Administering Agency shall follow its own procedures for bid opening, provided such procedures
are substantially in accordance with  23CFR635.113.  A checklist (Exhibit 4-A) is included for
assistance to the administering agency.  As bid proposals are received, they shall be logged in and
stamped with the time and date. The bids shall be retained in a secure place until the designated time and
place for public opening.  All bids received in accordance with the terms of the advertisement shall be
publicly opened and announced either item by item or by total amount. If any bid received is not read
aloud, the name of the bidder and the reason for not reading the bid aloud shall be publicly announced at
the  bid opening.  Negotiation with contractors, during the period following the opening of bids and
before the award of the contract shall not be permitted.

The agency’s bidding procedures shall not discriminate against any qualified bidder  because of political
boundaries. No bidder shall be required to obtain a license before submitting a bid or before the bid is
considered for award of a contract which includes Federal financing; however, on Federal-aid projects, a
state contractor's license must be obtained upon or subsequent to the award of the contract. The Local
Agency may also withhold payment under such contract until such time as the contractor furnishes proof
of a proper license in compliance with State laws. No Local Agency shall bid in competition with, or
enter into a subcontract with private contractors.

Note: For use of Convict Labor and Convict Produced Materials
 (See LPP 95-07 Attachment #7 PS&E)
The Local Agency shall notify the  DLAE of the results of the bid opening and shall submit the Bidder
DBE/WBE Information form (See EXHIBIT 4-B) with the detail estimate (for more information on
detail estimate, see Section 6).
The Administering  Agency shall retain the following completed documents for the successful bidder in
the project file:

• Bid Opening Checklist  (EXHIBIT 4-A)

• A list of Bidders and bid amounts.

• "Good Faith Effort Statement of DBE/WBE Participation” form is to be retained in the
project file if the commitment level(s) do not meet DBE/WBE goals. (See EXHIBIT 4-C)

• The Non-Collusion Affidavit  Public Contract Code Section 7106

In order to ascertain the successful bidder for contracts containing DBE/WBE goals, the Local Agency
shall evaluate the apparent low bidder's efforts to attain the DBE/WBE goals in conformance with the
approved contract Special Provisions .

Where the lowest bid exceeds the engineer's estimate by an unreasonable amount as defined by
established agency procedures, or where competition is considered to be poor for the size, type, and
location of project, bids may be rejected unless an award of contract is justified as being in the best
interest of the public.
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(NEW) EXHIBIT 4-A

Local Agency Bid Opening Checklist

Project :                                                            
DIST-----CO-----RTE------PM------Agency

Federal #                                   

Location:                                                                       

Limits:                                                                          

Bid opening attended by.....                                          
Bid opening date and time..                                          
Addenda certified by:........                                           
Advertisement date:...........                                          
Engineers Estimate:...........                                          
Low Bidder Name:............                                          
Amount:...........................                                          
Number of bidders:...........                                          
Bid irregularities: (attach letter)
Non Collusion Affidavit....                                           
Low Bid signed:...............                                             
Low Bid prepared in ink...                                           

Reviewed by:                                                        
    (Name of Local Agency Representative)

Title:                                                                          
Date:                                                                       

Distribution: Original-Local Agency Project File



California Department of Transportation
Office of Local Programs
BIDDER DBE/WBE INFORMATION

Bidder Address:

County: (Person completing this form) Name:

Agency: Phone No. 

Project Number:
Location: (Signature of Contractor)

NAME OF CERTIFIED DOLLAR VALUE OF
DBE/WBE DESCRIPTION  OF WORKCONTRACT ITEM UNDER DISADVANTAGE FEMALES SUBCONTRACT**

    GOAL ACHIEVED GOAL CONTRACT
DBE MINORITY $________ = _____________%____________% *      DBE/WBE must be certified by Caltrans on date bids are opened
BID AMOUNT $ **    Suppliers that are not manufacturers will count as 20% of

          their value WBE furnish toward the DBE/WBE goal.
FEMALE    $ ___________ = ____________ % _____________% *** If  goal was not achieved, attach good faith effort.
BID AMOUNT $

THIS FORM MAY BE USED TO PROVIDE REQUIRED DBE/WEB INFORMATION
Note:  Disadvantaged Businesses and Women Owned Business Enterprise must renew their certification annually by submitting certification
questinnaires in advance of expiration of current certification.  Those not on a current list cannot be considered as certified.
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EXHIBIT 4-C

GOOD FAITH EFFORT STATEMENT OF DB/WBE PARTICIPATION

Federal-Aid Project No. ______________________________ Bid Opening Date ____________________

Type of Work ________________________________________________________________________

The                   (Local Agency)                   established a Disadvantaged Business Enterprise (DBE) goal of
             % and a Women's Business Enterprise (WBE) goal of _____% for this project.  The Contractor has
committed to a goal of_____% DBE and a goal of_____% WBE, necessitating a good faith effort statement
in accordance with 49 CFR 23.45.  Our project files show that a good faith effort was made. The following is
a summary of that documentation:

1) Attendance at - or request for any pre-solicitation or pre-bid meetings:

                                                                                                                                                   
                                                                                                                                                   
                                                                                                                                                 

2) Advertising in appropriate publications subcontracting opportunities: (Name and date of
publications)

NAME DATE

                                                                                                                   /              /              
                                                                                                                   /              /              
                                                                                                                   /              /              
                                                                                                                   /              /            

3) Providing written notice to a reasonable number of DBE(s) and WBE(s) seeking their interest
in subcontracting opportunities being made available by the Contractor: (Sample letter
attached)

4) Following up of initial solicitations of interest: (Names, type, result.)

5) Selecting portions of the work to be performed by DBE(s) and WBE(s):  (Include $ value)

________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
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 EXHIBIT 4-C Page 2

6) Providing interested DBE(s) and WBE(s) with adequate information:

7) Negotiating good faith with interested DBE(s) and WBE(s):  ($ value of DBE/WBE Bids and
one taken)

________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________

8) Making efforts to assist interested DBE(s) and WBE(s) in obtaining bonding, lines of credit,
or insurance; and

9) Effectively using the services of available minority community organizations; minority
contractors' groups, local, State and Federal Minority Business Assistance in the recruitment
and placement of DBE(s) and WBE(s): (Name, date of contact, information provided)

________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________

  Signature, Local Agency DBE/WBE Liaison Officer.

Distribution: Original-Local Agency Project File
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5 . Contract Award

References:

23 U.S.C. 112
23 CFR 114(a)
23 CFR 635.113
23 CFR 635.114(f)
23 CFR 635.114(h)
FHWA TA T 5080.4
FHWA TA T 5080.6
1994 Contract Administration Core Curriculum

Applicability:

Applies to all non NHS federal-aid projects

Guidance:

The Administering Agency shall award Federal-aid contracts on the basis of the lowest
responsive/responsible bidder.  The Administering Agency shall retain the executed contract, the award
date, and the Pre-construction Conference minutes.

Concurrence in Award Policy:

The Administering Agency  is delegated the authority to determine the lowest  responsive/responsible
bidder without approval of the SHA or FHWA as required in Section 23 CFR 635.113 .  Written
justification shall be  included in the project file for all projects that are not awarded to the lowest bidder.
The administering agency shall follow its normal procedures for award of the contract and assure that all
federal requirements are followed.

Procedures:

It is the responsibility of the administering agency to assure with the DLAE and RTPA/MPO  that the
appropriate amount of federal funds are authorized before the project is awarded.  The Administering
Agency shall forward the following information to the District Local Assistance Engineer  after award of
the project:

• Report of DBE Awards  (see EXHIBIT 5-A, )
• Detail  Estimate  (see EXHIBIT 6-A , 6-B AND 6-C)
• Finance  Letter: (see EXHIBIT 6-D)
• The  Local Agency Award Checklist (See EXHIBIT 5-B).

The DLAE  shall perform a cursory review  of these documents for  correct  format and completeness
and forward them to the Headquarters  Office of Local  Programs for processing the Federal-aid
Agreement (PR-2).  Invoices  from the local agency will not be processed  for
reimbursement until  a  PR-2 is executed with the FHWA.  The  PR2 will normally take
about a week  to execute with the FHWA after all required documentation regarding the PR-2 is received
at Headquarters Office of Local  Programs.
Post-Award Procedures

The administering agency shall conduct  post award bid evaluations to assure against bid rigging.
An adequate number of projects awarded over a sufficient time period should be evaluated.  A
period of approximately 5 years should be selected for an initial evaluation to determine if any
abnormal competitive bid patterns exist. The following information should be considered in a post-
award review for abnormal bid patterns:
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- number of contract awards to a specific firm,

- project bid tabulations,

- firms that submitted a bid and later become a subcontractor on the same project,

- rotation of firms being the successful bidder,

- consistent percentage differential in the bids,

- consistent percentage of the available work in a geographic area to one firm or to several
firms over a period of time,

- consistent percentage differential between the successful bid and the engineer's estimate,

- location of the successful bidder's plant versus location of the other bidders' plants,

- variations in unit bid prices submitted by a bidder on different projects in the same bid
opening ;

- type of work involved,

- number of plans and proposal taken out versus the number of bids submitted,

- any other items that indicate noncompetitive bidding, and

- on re-advertised projects, if the eventual successful bidder was also low bidder on the first
letting.
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EXHIBIT 5-A
Report of DBE Awards

COMPLETE THIS FORM FOR EACH CONTRACT

Locode:                        
District:                        Agency:                                                                 

Fed. Project No.:                        
Total Contract Bid:                        DBE Project Goal:                                

Federal Share:                        Reimbursement Ratio:                                
Award Date:                                

                                                                                                                                                                         

Prime (P) contracts and Subcontracts (S) Awarded:
MBE Awards (Incl. Others) MWBE Awards WWBE Awards
No. Total Fed Share No. Total Fed Share No. Total Fed Share

P

S

Combined MBE/WBE Percent of Federal Share for this Project :                                      

                                                                                                                                                                           

MBE/DBE Prime and Subcontractors Award by Ethnic, Woman, or DB Groups

Black Hispanic Native
Asian-
Indian

Asian-
Pacific

Others (MW,
WW, DBE) Total

No.

Total $

Fed  $

Professional and Consultant Services MBE (& Others)       MWBE         WWBE     
1. Engineering                                                                                               
2. Architectural                                                                                              
3. Right of Way                                                                                              
4. Other                                                                                                         

Construction
1. Grading/Drainage                                                                                        
2. Paving                                                                                                        
3. Structures/Buildings                                                                                   
4. Materials                                                                                                    
5. Equipment                                                                                                  
6. Trucking                                                                                                     
7. Traffic                                                                                                        
8. Landscaping                                                                                                
9. Other                                                                                                         

Totals:

Distribution: (1) Original-Caltrans District Local Assistance Engineer. (2) Copy-Local Agency Project File

(Cut off date by the 30th of each month)
DUE TO HEADQUARTERS BY THE 5TH OF THE FOLLOWING MONTH
FAX:  8-464-2409 OR 654-2909
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EXHIBIT 5-B

Local Agency Contract Award Checklist

Project :                                                            
DIST-----CO-----RTE------PM------Agency

Federal #:                                                  

Location:                                                                                                                                

Limits:                                                                                                                                

Low bidder’s proposal:....................................................... _______________ 
Bid summary - itemized for 3 lowest bidders:....................... _______________ 
Addenda certification: ........................................................ _______________ 
Bidder DBE/WBE report:................................................... _______________ 
ROW Cert. #1 or #2:.......................................................... _______________ 
Bid analysis approved:........................................................ _______________ 
Date of award:................................................................... _______________ 
Amount of award:.............................................................. _______________ 

Reviewed by:                                                              
    (Name of Local Agency Representative)

Title:                                                                                         

Date:                                                                                         

Distribution: (1) Original-Caltrans District Local Assistance Engineer. (2) Copy-Local Agency Project File
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6 . Detail Estimate

References:

23 CFR 630 subpart C
LPM Section II-6

Applicability:

Applies to all non NHS federal-aid projects

Procedures:

Following award, a detail estimate and finance letter must be prepared outlining all project costs by
work type code.  For further information on the work type code see LPP  95-07 Attachment #1 on
Project Authorization . The detail estimate and finance letter shall  be prepared by the administering
agency and  submitted to the DLAE for a cursory review of format and completeness.  The DLAE will
then forward the Detail estimate, finance letter, Report of DBE Awards  (see EXHIBIT5-A), and the
Bidder DB/WBE Information form (See EXHIBIT 4-B) to the Office of Local Programs for preparation
of the PR2.

A sample form for the detail estimate and instructions are shown on  Exhibits 6-A, 6-B, and 6-C  of this
section.  A sample finance letter is shown as Exhibits 6-D of this section.

From the information contained in the detail estimate, the State (Office of Local Programs) will prepare a
Federal-Aid Project Agreement (PR-2), (when Federal funds are involved). This agreement sets forth
the amount of Federal funds which may be expended on the project.

If at any time during construction, the project cost is expected to overrun the project agreement (PR2)
amount, the administering agency must submit  a Revised Detail Estimate (a copy of the original
showing changes is satisfactory) and request  a modification of Federal Project Agreement, Form PR-
2A, indicating the anticipated increase.  The PR-2A is  processed in the same manner as the PR2. The
Revised Detail  Estimate should include the effects of all change orders and anticipated work
through the end of the contract. This is to avoid future revisions.

NOTE: If the amount of Federal funds obligated in the PR2 is less than the full pro-rata share,
the amount of Federal funds in the project may not be increased above the amount
originally obligated.  Exceptions to this rule, generally for unforeseen work that would
otherwise be eligible, will be handled on an individual basis.

The Local Agency and State personnel involved shall  insure timely processing of the detail estimate,
finance letter, Bidder DBE/WBE Information Form, and PR-2,  since no reimbursements can be made
prior to their proper execution.
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EXHIBIT 6-A

DETAIL ESTIMATE

File:                                                   

To be used as a basis of agreement for Federal-Aid Project #(1)                                                                        
in the City/County of(2)                                                                                                                                   
                                                                                                                                                                         
                                                                                                                                                                         
                                                                                                                                                                         

Construction Authorization Date:(3)                                                                               ,199                     
Type: (4)
Preliminary Engineering (Authorization Date:(5)                                                      ,199                     

Right-of-Way (Acquisition Authorization Date:(6)                                                    ,199                     
Acquisition (No. Parcels_____) $                          
RAP
(number homes_____) $                          
(number businesses_____) $                          
LRH (Parcel No.
Name______________)

$                          

TOTAL COST $(7)                     

Utilities (Authorization Date:(8)                                                                                     , 199                    
Total Cost  $                                  

Code(9)            Length(10)                                     (Miles)

Item Estimate

Item
No.

Item Description Unit Quantity Unit Price Amount

(11)
Subtotal Contract Items $(11)                                                   
Supplemental Work $(12)                                                   
Agency/State Furnished Materials $(13)                                                   
Striping $                                                          
Total $                                                          
Contingencies $(14)                                                   

Contract Total $                                                          
Construction Engineering $(15)                                                   

TOTAL COST $                                                  

Distribution: (1) Original + 4 copies-Caltrans District Local Assistance Engineer. (2) Copy-Local Agency Project File
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EXHIBIT 6-B

DETAIL ESTIMATE
SUMMARY (16)

Total Cost
Participating

Cost Federal Funds Other Funds
Preliminary Engineering $                          $                          $                          $                          

Right-of-Way $                          $                          $                          $                          
Work type

Construction: Code _____ $                          $                          $                          $                          
Code _____ $                          $                          $                          $                          

Construction Engineering: $                          $                          $                          $                          

Total Cost $                          $                          $                          $                          

Contract Items Participating = $(17)                                  =                                            %

Contract Items Non-participating = $                                         =                                            %

Total = $                                         =                100.00              %

*Reimbursement Ratio: ________________%  (18)

Appropriation Code(s)  (19)

Name/Date Prepared                                                                                                                                                           

*Reimbursement ratios may vary within each phase of work such as Emergency Relief PE for Emergency
Repair (100%) and PE for restoration (88.53%).  In these cases, the detailed estimate shall include two
separate lines of preliminary engineering.

Distribution: (1) Original + 4 copies-Caltrans District Local Assistance Engineer. (2) Copy-Local Agency Project File
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EXHIBIT 6-C

DETAIL ESTIMATE

1. File
• fill in project identification

example: Dist-County-Rte-City:  07-LA-0-LA
•  Fed-Aid Project #: STPL-5006(023)
•  Federal-Aid Program: Surface Transportation Program, population > 200,000

2. Project Location
• Fairly detailed (list intersections or project limits, etc.)  Should agree with Authorization to Proceed

(E-76)

3. Construction Authorization Date
• FHWA authorization date on the  Authorization to Proceed (E-76)

4. Type
• General type of work (signalization, widening, construct four-lane divided street, etc.)

5. P.E. Authorization
• FHWA authorization date on the  Authorization to Proceed (E-76)

6. Right-of-Way Authorization
• FHWA authorization date on the  Authorization to Proceed (E-76)

7. Right-of-Way Costs
• Total for project
• Overhead and/or right-of-way preliminary engineering costs included in totals

8. Utility Authorization
• FHWA authorization date on the  Authorization to Proceed (E-76)

9. Code
• Determine the major roadway improvement work type Y codes or str. section codes from

(Attachment #1-Project Authorization Exhibit E (38) Work Type Code pages 11&12) and place all
work incidental thereto under this general code, except the following work which requires separated
coding:
• Each structure (X codes from: Attachment #1-Project Authorization Exhibit E (38) Work Type

Code page 14
• Utilities as construction item (Code Y060)
• Utilities as right-of-way items (Code ROWA)
• Landscaping - other than erosion control (Code Y003)
• Major work performed as part of an outside agreement (i.e., sewers, railroad grad-crossing

protective devices - Y codes from (Attachment #1-Project Authorization Exhibit E (38) Work
Type Code pages 11&12).

• Trainees Y080
Some examples of work type codes are:

Traffic Signals -Y031
Channelization -Y008
Widening Roadwork -I000 (Bituminous Concrete)

-J000 (Portland Cement Concrete)
Bridges -X231 (Highway over Highway, Steel Girder)
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EXHIBIT 6-C continued

10. Length
• Length in kilometers (to nearest 0.1) is required for roadway codes and for bridge codes
• Measured along center line
• Not required for “Miscellaneous” codes

11. Item Estimate
• Use sample format
• Separate by code as noted above (should be same as preliminary estimate)
• Place non-participation work directly following participating work of similar  codes
• Separate as “not part of Federal-aid Project” that work which is beyond project limits of Federal

participation but is being done under the same contract

12. Supplemental Work
• Work that is anticipated but because of its uncertainty, cannot be included as a contract item, i.e.,

utility work, additional staking, ect.
• If supplemental work is determined to be needed, a Change Order is required to include it in the

contract.

13. State/Agency Furnished Materials
• List each item and cost of all items or expenses that are to be furnished by other than contractor
• Should agree with items listed in Special Provisions and Plans

14. Contingencies
• Generally 5% to 10%
• FHWA does not want supplemental work segregated from contingencies
• If large amount of supplemental work, 10% may be exceeded, but contingencies should always be at

least 5%
• Separate for each code, etc.

15. Construction Engineering
• Separate for each code, etc.

16. Detail Estimate Summary
• Summary generally broken down only between P.E., Construction, and Right-of-Way
• Work Type Codes and non-participating involved, must be outlined in summary
• Calculate P.E., Construction (by code) and Right-of-Way separately at appropriate reimbursement

ratio

17. Federal Participation Calculation
• Use contract items only

18. Reimbursement Ratio (Federal)
• Use current ratio
• Job ratio is established at PS&E approval date

19. Appropriation Code(s)  (Federal)
• Appropriation code applicable to the program involved
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EXHIBIT 6-C continued

20. Revised Detail Estimate or Modification
• Required when Federal funds are to be changed from what was previously under agreement
• Changes can be accomplished by updating item costs, supplemental work, contingencies, etc.
• Change Title to "Revised Detail Estimate".
• Must remain consistent with FTIP/FSTIP rules
• Wording to be changed in Item 2 by adding “To be used as basis for modification of Agreement for

Federal-aid project.....”
• Remaining instructions are unchanged
• OLP will provide FHWA with two original PR2As upon receipt from the DLAE of a Revised Detail

Estimate and Revised Finance Letter
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Distribution: (1) Original + 4 copies-Caltrans District Local Assistance Engineer. (2) Copy-Local Agency Project File
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7 . Project Supervision & Inspection

References:

23 U.S.C. 114
23 U.S.C. 302
23 CFR 635.105
LPM Section II-7

Applicability:

Applies to all Federal-aid highway construction projects.

Guidance:

Section 302 of Title 23 requires State Highway Agencies (SHA) to be suitably equipped and organized
to carry out the Federal-aid program.  By requiring projects to be completed in accordance with the
approved plans and specifications, the FHWA has assigned the responsibility of contract administration
and construction inspection to the SHA's.  This responsibility is conveyed to the SHA's by way of the
project agreement, Form PR-2, which is executed for each Federal-aid project.  For all non-NHS
projects further delegation of responsibility is made by Caltrans to the agency administering the project.

The administering agency responsibility is not terminated when construction engineering services are
provided by a consultant.  It is incumbent that the administering agency provide a full-time engineer in
responsible charge of the project at all times.

When a Federal-aid project is to be constructed on a facility that is not under the SHA's jurisdiction, the
SHA may arrange for the local public agency having jurisdiction to perform the work with its own
forces, or by contract, provided that all of the following conditions are met:

• all Federal requirements including those prescribed in 23 CFR 635 Subpart A shall be met
on work performed under a contract awarded by a local public agency,

• force account work shall be in full compliance with 23 CFR 635 Subpart B.

• the local public agency is adequately staffed and suitably equipped to undertake and
satisfactorily complete the work, and

• the local public agency shall provide a full-time employee of the agency to be in responsible
charge of the project that employs consultants for construction engineering services.

Such an arrangement does not relieve the SHA of overall project responsibility, and is subject to the
division administrator's concurrence.  The Office of Local Programs will review  local agency project
staffing by periodic process reviews to assure  compliance with  Section 302 of Title 23.

Project Staffing:

Adequate construction personnel should be provided to ensure that quality highways are constructed.
Local Agencies shall include in the project records the names and titles of all staff assigned to each
federal-aid project.

The documentation of project staffing is essential in making a determination of the adequacy of the Local
Agency's  construction staffing.  Items that should be reviewed and documented in the projects files are:

• sampling and testing (i.e., quality level analysis, frequency, testing results, failing test
reports, etc.),
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• documentation of field control (i.e., problem situations, diaries, work orders to remove and
replace, etc.), and

• the engineer's candid opinions on staff, supervision, and job control.

Procedures:

The administering agency must designate a qualified engineer who is empowered to administer the
contract. The agency may employ a consultant to provide construction engineering services such as
inspection or survey work, however, the agency must provide a full-time employee to be in charge of
and have administrative control of the project. A consulting firm that is on retainer as City Engineer will
be considered as a full-time publicly employed engineer. The engineer or his delegated Local Agency
employee is to devote the major portion of his time to the project while work is underway.

Contractors, including those operating in joint venture, are required under the contract to designate in
writing a person or persons authorized to supervise the work and to act for the contractor on the project.
The administering agency's engineer is to insure that this information is on file. The addresses and local
telephone numbers of such persons should be included.

The work must be inspected to ensure compliance with the contract. Deviations must promptly be
brought to the contractor's attention. Samples must be taken and tests performed as noted in Section 18
of this attachment or in accordance with the local agencies own Quality Assurance Program .  A record
must be made of the engineer's and inspector's activities, as noted in Section 11 of this  attachment.

The activities of the engineer and inspector may vary considerably depending on the terms of the
contract; such as, end result specifications; method specification; types of measurement and payment
clauses; experience of the contractor; complexity of the work; adequacy of the plans and specifications;
protection of the public; and other factors. The Local Agency shall assign the necessary personnel to the
project to assure that all the requirements of the contract are being fulfilled.

The primary responsibility for assuring the contractor's compliance with the Disadvantaged Business
Enterprise/Women Owned Business Enterprise (DBE/WBE) commitments approved prior to award rests
with the Liaison Officer and the Local Agency Resident Engineer. The Resident Engineer should
ascertain that no one other than the approved DBE and WBE contractors are performing the work, and
that DBE and WBE subcontractor substitutions have been approved in advance.

When a problem arises, the Resident Engineer may request assistance or clarification from the DLAE.
The DLAE will evaluate staff availability and determine if assistance can be provided.    It is
recommended that Chapter VI of the State's Construction Manual be reviewed for more specific
activities relating to roadwork. For structure work the State's Bridge Construction Records and
Procedures Manuals contains much technical reference material.

The DBE/WBE Local Agency Liaison Officer and his/her reporting manager are to be immediately
advised of any circumstances wherein a contractor appears to be violating the approved DBE/WBE
commitments.   The Liaison Officer will assign an investigator and recommend any corrective action
needed.  The RE is responsible for resolving contractor violations by verifying that corrective action
was completed.  Noncompliance with the DBE and WBE requirements may result in withholding of
funds by Caltrans or by the administering agency on the items already completed if permitted in the
Special Provision (See LPMVolume I, Section 18).



LPP  95-07 Construction Administration Attachment 8
                                      June 22, 1995                                                     Page 2 4

8 . Pre-Construction Meeting
References:

LPM Section II-8

Applicability:

Applies to all non NHS federal-aid projects

Procedures:

The administering agency shall schedule a pre-construction conference, unless the administering agency
determines that the project is of such a minor nature that a meeting is not necessary.

The meeting shall be attended by representatives of the Local Agency and the Contractor.  It is suggested
that other affected agencies; local authorities (police, fire, etc.); and public utilities personnel be invited
to attend.  Additional meetings may be advisable where considerable effort and time is required to cover
specific areas, such as Labor Compliance, EEO, record keeping, etc.

Local Agency representatives will explain the various forms, reports, as well as sanctions for
noncompliance with Local, State, and Federal requirements.  Discussion is to include requirements for
Equal Employment opportunity,  State and Federal safety, labor compliance and DBE/WBE.  Potential
utility and traffic safety problems should also be discussed, as well as environmental requirements.

A written record of attendance and items discussed shall be made by the administering agency.  A copy
of the written record or the reasons for not holding the pre-construction conference shall be kept in the
project files.

9 . Contract Time

References:

23 CFR 635.121
FHWA TA T 5080.15
LPM Section II-9

Applicability:

23 CFR 635.121 applies to all Federal-aid highway construction projects except non-NHS projects.

Guidance:

For non-NHS projects, the administering agency is responsible for reviewing working days,
contract time requirements, and documenting time extensions according to their own requirements.
These requirements must be consistent with other similar projects not using federal aid.  Contract time
extensions proposed after acceptance of the contract must have written approval of the administering
agency.
Documentation similar to the Form CEM-2701 (Old HC-146)  EXHIBIT 9-A is acceptable and shall
be retained in the project file
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EXHIBIT 9-A
Form CEM-2701 (Old HC-146)

File Index No. 27
FORM
HC-146
(REV. 7-79)

JOB
STAMP

WEEKLY STATEMENT OF WORKING DAYS R E P O R T
N O .        

To                                                                                                                                                                              Contractor
The following statement shows the number of working days charged to your contract for the week
ending_________________19_______

Date Day Weather, Weather Conditions, or Other Conditions (Note 1) Working Day

Non-
Working

Days
Caused by
Weather

Working
Days No

Work Done
on Controlling

Operation
(Note 2)

Mon

Tue.

Wed.

T h u r

Fri.

Days this week  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

Days previously reported . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

Total days to date . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

TIME EXTENSIONS CCO Numbers (Note 3) D a y s
Approved
CCO Other

Days This Report  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
Days Previously Reported . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
Total days to date . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

COMPUTATION OF EXTENDED DATE FOR COMPLETION
Number of

Days
N u m b e r e d

Day
(Note 5)

Date

1. Date Contract approved by Attorney General . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

2. Working days specified in contract . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

3. COMPUTED DATE FOR COMPLETION (if all days specified are workable) . . . . . . . . . . . . . . . . . .

4. Total time extension days approved to date (CCO plus other) . . . . . . . . . . . . . . . . . . . . . . . . . . . .

5. Total non-working days to date (Note 4) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

6. Sub Total (Line 4 Plus Line 5) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

7. EXTENDED DATE FOR COMPLETION (Line 3 Plus Line 6) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

8. Revised Working days for contract (Line 2 Plus Line 4) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

9) Total working days to date . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

10) WORKING DAYS REMAINING (line 8 minus line 9) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

Controlling Operation(s)

                                                                                                                                                            
                                                                                                                                                            
                                                                                                                                                            

REMARKS (Note 6) (Continues on reverse)

The Contractor will be allowed fifteen (15) days in which to protest in writing the correctness of the
statement; otherwise the statement shall be deemed to have been accepted by the Contractor as
correct.  NOTE: All footnotes are on reverse side.

Resident Engineer

Distribution: (1) Original CONTRACTOR (2) Copy-Local Agency RE Project File

STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
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EXHIBIT 9-A (Continued)

INSTRUCTIONS TO LOCAL AGENCY RESIDENT ENGINEER
for Form CEM-2701

Procedures:

l. When recording non working days due to weather, state the reason why the day is unworkable
when the weather description itself does not adequately describe conditions.  For example, "Clear --
wet grade" to describe conditions when the weather was clear, but the grade is too wet to work.  Do
not list days merely as "Unworkable".

2. Enter days on which no productive work has been performed on the controlling operation(s) for
reasons other than weather.

3. List numbers of contract change orders providing for time extensions.

4. Do not include non working days which occur after expiration of the Extended DATE OF
COMPLETION.  On contracts that are overtime, the total under WORKING DAYS shall not be
greater than the total of REVISED WORKING DAYS, (Line 8).  After approved total of working
days has been reached, continue recording working and non working days but do not add into the
totals.  Make statement under REMARKS that WORKING and NON WORKING days are shown
for record only since the contract time has elapsed.

If an extension of time is subsequently approved, determine the new Extended DATE by taking into 
account all non working DAYS.

5. From calendar issued by Headquarters Construction with working days numbered for convenience
in computations.

6. Time extensions other, are to be explained under REMARKS and the following information is to be
included:

(a) Cause of delay and specification reference under which approval was granted.
(b) Statement as to what controlling operation or operations are being delayed and to what extent.
(c) Dates for which the extension was granted.
(d) Reference to supporting data.
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10 . Subcontractors

References:

1994 Contract Administration Core Curriculum
Public Contract Code  Chapter 4
49 CFR part 23
FHWA 1273 Contract Provisions
Applicability:

Applies to all non NHS federal-aid projects except that 23 CFR 635.116 does not apply to projects off
the NHS system  i.e. there is no limitation to the amount of subcontracting that can be used.
Subcontracting and substitution of subcontractors is governed by the Public Contract Code and the
requirements of 49 CFR part 23.

Procedures:

The contractor must request permission in writing and receive written consent from the Local Agency
before subletting any portion of a contract to a first tier subcontractor. Refer to EXHIBIT 10-A
Subcontracting Request form DC-CEM 1201 (Old Form HC-45) which states what portion of an item
is to be subcontracted along with the dollar value of that item.  The requirement for written consent
does not apply to second and lower tier subcontracts.  However, all labor compliance, EEO, insurance
and other contractual obligations remain in effect regardless of tier.  Occasionally, a situation may arise
whereby an item of work designated to be performed by a DBE/WBE will be performed under a lower
tier subcontractor.  In these instances it is imperative that the subcontracting approval be granted only if
the designated DBE/WBE actually performs that item of work.

Substitution of Subcontractors

If a listed or approved Disadvantaged Business/Women Business Enterprise (DBE/WBE)
subcontractor is unable to perform the designated work , the prime contractor shall replace him or her
with a DBE/WBE or make a good faith effort to do so.

A letter from the Prime Contractor at the time a request for substitution which is submitted to the
Liaison Officer must include as a minimum, the following:

• Reason for substitution if it is initiated by a DBE/WBE subcontractor.
• Name, address and telephone number of the listed or approved DBE or WBE.
• Name, address and telephone number of the proposed subcontractor.
• Item numbers, description of work and the proposed subcontractor's bid amount.
• Good-faith effort if the substitute subcontractor is not a DBE or WBE.
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EXHIBIT 10-A

STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION FRONT
SUBCONTRACTING REQUEST
DC-CEM-1201 (REV. 4/94) (OLD HC-45) CT# 7541-3514-7 See Instructions

On Back

REQUEST NUMBER

CONTRACTOR NAME COUNTY ROUTE

BUSINESS ADDRESS CONTRACT NO.

CITY/STATE ZIP CODE FEDERAL AID PROJECT NO. (From Special Provisions)

SUBCONTRACTOR
(Name, Business Address, Phone)

BID ITEM
NUMBER(S)

% OF
BID ITEM
SUBBED

CHECK IF:
(See Categories Below)

   (1)           (2)            (3)

DESCRIBE WORK
WHEN LESS THAN 100%

OF WORK IS SUBBED

$ AMOUNT
BASED ON

BID $ AMOUNT

Categories:                                 1) Specialty                                 2) Listed Under Fair Practices Act                               3) Certified DBE/MBE/WBE/DVBE
I Certify That:

• The Standard Provisions for labor set forth in the contract apply to the subcontracted work.
• If applicable, (Federal Aid Projects only) Section 14 (Federal Requirements) of the Special Provisions have been inserted in the 

subcontracts and will be incorporated in any lower-tier subcontract.  Written contracts have been executed for the above noted 
subcontracted work.

CONTRACTOR'S SIGNATURE DATE

NOTE: This section is to be completed by the Resident Engineer

1 . Total of bid items .. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $                                                    
2 . Specialty items (previously requested)................................................ $                                             
3 . Specialty items (this request) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $                                             
4 . Total (lines 2+3) .. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $                                             
5 . Contractor must perform with own forces (lines 1 minus 4) x                               % . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $                                                    
6 . Bid items previously subcontracted .. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $                                             
7 . Bid items subcontracted ( this request) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $                                             
8 . Total (lines 6+7) .. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $                                             
9 . Balance of work Contractor to perform (lines 1 minus 8) . . . . . . . . . . . . . . . . . . . . . . . . . $                                           $                                                    

                                                                                                                                                                                                                                                                              
                                                                                                                                 APPROVED                                                                                                                      
RESIDENT ENGINEER'S SIGNATURE DATE

CEM-1201 (HC-46 REV. 4/94)          COPY DISTRIBUTION: 1.  Original - Contractor    2.  Copy - Local Agency Resident Engineer
3.  Copy - Local Agency Labor Compliance Officer    4.  Contractor's Information Copy
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EXHIBIT 10-A (Continued)

Back

INSTRUCTIONS FOR COMPLETING SUBCONTRACTING REQUEST FORM

All First-tier subcontractors must be included on a subcontracting request.

Submit in accordance with Section 8-1.01 of the Standard Specifications.  Type or print requested
information.  Information copy is to be retained by the contractor.  Submit other copies to
project's Resident Engineer.  After approval, the original will be returned to the contractor.

When an entire item is subcontracted, the value to be shown is the contractor's bid price.

When a portion of an item is subcontracted, describe the portion, and show the % of bid item and
value.

THIS FORM IS NOT TO BE USED FOR SUBSTITUTIONS.

Prior to submittal of a DC-CEM-1201 involving a replacement Subcontractor, submit a separate
written request for approval to substitute a listed subcontractor.  Section 4107 of the Government
Code covers the conditions for substitution.

Submit a separate written request for approval of any DBE/MBE/WBE/DVBE substitution.  Include
appropriate backup information and state what efforts were made to accomplish the same dollar
value of work by other certified DBE/MBE/WBE/DVBEs.

NOTE: For contractors who will be performing work on railroad property, it is necessary for the
contractor to complete and submit the Certificate of Insurance (State Form DH-OS-A10A) naming
the subcontractor as insured.  No work will be allowed which involves encroachment on railroad
property until the specified insurance has been approved.
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11 . Engineers Daily Reports

References:

LPM Volumes I & III
LPM Section II-11
Caltrans Construction Manual Section 3-01-1

Procedures:

The administering agency's engineer and construction inspectors shall keep daily reports to record work in
progress.

Record hours worked by men and equipment:

1) where work is being paid for based on the cost of labor, equipment, and material
2) when there is an anticipated change in character of work
3) when there is a potentially significant overrun or under-run, or
4) when there is disputed work or a potential claim.

The detail should be sufficient to permit review of the contractor's costs of the work in a manner similar to
force account.  Equipment should be identified sufficiently to enable determination of the applicable rental
rates and operator's minimum wage.  In some cases it may be desirable to record dates of arrival or
departure of equipment, as well as idle time for breakdown or other reasons.

The narrative portion of the report should include a description of the contractor's operation and the
location where the work was performed.  It should also include statements made by the contractor or
agency personnel.   The report must also contain the name of the contractor or subcontractor performing
the work.

When the report is used to determine compliance with the labor provisions of the contract, include the
following additional information: (l) the names or identification numbers of the contractor's personnel, (2)
the respective classifications of the work being performed, and (3) the number of hours worked on the
date covered by the report.  Reporting for labor compliance will be done on a random spot-check basis
only.  The number of reports for this purpose should vary with the size and duration of the contract and
the degree of compliance revealed by checking previous reports.  One report per week for each operation
being performed on the project should be used as an initial guide.  The frequency may be reduced after a
high degree of compliance has been verified.

An example of a engineers daily report  form (HC 10A) used by  Caltrans is shown on page
2-11-2 of the Local Programs Manual.

The engineers' daily reports discussed herein are required in addition to the extra work reports submitted
by the contractor.
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12 . Project Files

References:

LPM Section II-12

Guidance:

An administering Local Agency must establish a separate record file for each Federal-aid Highway
project.  The file shall contain all data pertinent to the work and to the requirements of the specifications.
The file must be complete, available at a single location, and be organized and maintained in a manner
that will permit inspection by Caltrans and FHWA personnel.

Generally, whenever the Local Agency is unable to produce requested data or information, it shall
assumed by reviewing personnel the required actions were either never performed or not properly
recorded.  Organized project files will minimize these negative assumptions.

DLAEs shall periodically perform process reviews and inspect, during construction, Local Agency
project files for compliance with Federal and State requirements.  Organization and content of the project
file is essential to the effective and efficient  use of resources for conducting process reviews.

Procedures:

Organization of Files

Local Agency administered Federal-aid Highway project files shall be organized and maintained as
indicated below:

Project Record Filing System - Locally Administered Federal-aid Projects

1. Project personnel

2. Correspondence
a. Contractor
b. General

3. Weekly record of working days

4. Materials data

5. Engineer's daily reports
a. Resident engineer
b. Structure engineer

6. Contract item pay quantity documents

7. Contract change orders

8. Extra work reports

9. Progress pay estimates and status of funds

10. Labor compliance and Equal Employment Opportunity (EEO) records

11. Contractor's payrolls

12. Final report
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13. Materials Certificate

14. DBE Records

Other sections of the Local Programs Manual (Volumes I through III) explain the contents of the
previously listed file categories.

Large Projects

A large and complex Local Agency project usually requires a more detailed record-keeping system.  The
record-keeping system described in Caltrans Construction Manual, Section 3-01-1 ("Red Book") is
suggested for large projects.

Process Review Facilitated With Proper Maintenance of Files

All contract documentation and backup records shall be available at any time for inspection by Caltrans
and FHWA reviewing personnel.  Use of a uniform project record-keeping system, together with
diligent maintenance of the system, greatly facilitates a process review and minimizes negative findings.
Good records of all construction activities clearly demonstrate to all concerned that project supervision
and control were attained on the project.

13 . Construction Records and Accounting Procedures

References:

LPM Section II-13

Procedures:

On "State Administered" projects, the procedures outlined in the State's Construction Manual will be
followed.  On "Locally Administered" projects a similar accounting system should be used.  The
essential elements of the system are as follows:

• It must contain a file of source documents supporting payments made to contractors.  Source
documents can be any written record(s) which clearly record: a) to what specified portion of work it
applies; b) the necessary measurements and/or calculations by which the quantity is determined;
and c) the name of the individual who made the determination.

• The calculations on source documents are to be checked in accordance with good engineering practice
and the name of the checker included thereon.  Checking should be performed as soon as practicable,
but in any event prior to payment of a final estimate.  Quantities from source documents must be
entered in the appropriate project records.

• Weight master certificates are source documents and must be validated by a representative of the
administering agency at the point of delivery.

• It should contain a separate item sheet for each contract item and each other appropriate accounting
category such as; adjustments of compensation; extra work payments; payments for materials not yet
incorporated into the work; and deductions.

• It should contain a contingency balance and anticipated changes sheet, on which the current estimated
probable final cost of the work is recorded.

• It must provide for retention of the records in accordance with the Local Agency-State Agreement.
This agreement requires that records be retained by the local agency for a period of three years from
the date of final payment under the project program supplement.
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Progress Estimates must be prepared and a copy submitted to the Caltrans Accounting Service Center
Attention: Local Programs Accounting Branch with each invoice requesting reimbursement.    The Local
Agency may use its own format.  The Progress Estimate will be used as part of the back-up for the
invoice shown  as EXHIBIT13-A.

LAAPS is no longer available to the Local Agencies.
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EXHIBIT 13-A

SAMPLE FEDERAL-AID INVOICE
Single-Phase EA

(Letterhead of Local Agency)

Date of Invoice

(For Progress Invoice) (For Final Invoice)
Department of Transportation N a m e , District Director
Accounting Service Center Department of Transportation
Local Program Accounting Branch Street or P. O. Box
P.O. Box 942874 City, CA   Zip Code
Sacramento, CA  94274-0001 Attention:     N a m e    , Local Assistance Engineer

Billing No: 1, 2, .., or Final
Invoice No: Local Agency's Invoice No .

Federal Aid Project No: Fund Abbr . -Route- (Job  #)
                          Tax Identification No:   Agency IRS ID Number

       Date Accepted by City/County:   Final Date :"Ongoing" ( if not
                               Project Location:  Project Limits       F i n a l )

Reimbursement for Federal Funds are claimed pursuant to Local Agency-State Agreement

No.         Numbe r       ,Program Supplement No.         Number   , executed on              Date           .

P r e l i m i n a r y Cons t ruc t ion Cons t ruc t ion Total
E n g i n e e r i n g E n g i n e e r i n g Cont rac t 33D

Federal Appropriation Code 33D 33D 33D
Expenditure Authorization No 969696 969696 969696
Federal Authorization Date 06 /30 /94 01 /02 /95 01 /02 /95
Federal participating costs from 07 /05 /94 01 /30 /95 02 /15 /95

     to 12 /30 /94 04 /30 /95 04 /30 /95

Total Costs $3,500.60  $8,400.30 $200,000.10 $211,901.00
Less: R e t e n t i o n  (0.00) (0.00) (20,000.00) (20,000.00)

Non participating Costs     (350.00)    (840.00)   (16,000.00)    (17,190.00)
Subtotal $3,150.60  $7,560.30 $164,000.10 $174,711.00

Plus: Payment of Previously
  Withheld Retention          0.00      760.00             0.00          760.00

Federal Participating
  Costs to Date $3,150.60 $8,320.30 $164,000.10 $175,471.00

Less:  Participating Costs on
Previous Invoice  88,495.62

Change in Participating Costs   $86,975.38
Reimbursement Ratio         88.53%

Amount This Claim   $76,999.30
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EXHIBIT 13-A continued

Cons t ruc t ion Cons t ruc t ion Total
E n g i n e e r i n g    Contract   33T

Federal Appropriation Code 33T 33T
Expenditure Authorization No 969696/30600 969696/30600
Federal Authorization Date 01 /02 /95 01 /02 /95
Federal participating costs from 01 /30 /95 02 /15 /95

     to 04 /30 /95 04 /30 /95

Total Costs $2,100.10  $50,000.00  $52,100.10
Less: R e t e n t i o n         (0.00)  (5,000.00)  (5,000.00)

Non participating Costs     (210.00)   (4,000.00)  (4,210.00)

Subtotal $42,890.10 $1,890.10  $41,000.00

Plus: Payment of Previously
  Withheld Retention      190.00           0.00        190.00

Federal Participating
  Costs To Date $2,080.10  $41,000.00 $43,080.10

Less: Participating Costs on
   Previous Invoice   21,470.00

Change in Participating Cost $21,610.10
Reimbursement Ratio        100.00%

Amount This Claim $21,610.10

INVOICE TOTAL $98,609.40
========

I certify that the work covered by this invoice has been completed in accordance with
approved plans and specifications; the costs shown in this invoice are true and correct; and
the amount claimed, including retention as reflected above, is due and payable in
accordance with the terms of the agreement.

                                                                                                                                          

Signature, Title and Unit of Local Agency Representative Phone No.

Note: When multiplying "Change in Participating Costs" by "Reimbursement Ratio", the
result is be rounded to the lowest cent.  Federal rules do not allow rounding up.

Distribution: (1) Original + two copies to Caltrans Local Programs Accounting (2) Copy-retained by Local Agency



LPP  95-07 Construction Administration Attachment 8
                                      June 22, 1995                                                     Page 3 6

14 . Safety Provisions

References:

LPM Section II-14
Division of Industrial Safety-Construction Safety Orders

Applicability:

Applies to all non NHS federal-aid projects .

Procedures:

The contractor is required under the contract to comply with safety rules and regulations.  The
"Construction Safety Orders" of the State Division of Industrial Safety apply.

In administering this part of the contract, the engineer is required to see that the contractor properly
provides for the safety of the workmen.  Under no circumstances should the contractor be instructed
orally or in writing on how to correct a deficiency.  The unsafe condition should simply be identified as
well as the specific regulation involved if it is known.  In carrying out the responsibilities of assuring
safety compliance as a contract requirement, the following guidelines shall be used:

1. Imminent Hazard -- a condition that if not corrected would most likely result in an accident causing
severe or permanently disabling injury or death.

When an imminent hazard condition is known to exist or when a contractor either delays in
correcting or permits repeated occurrences of hazardous condition, the engineer should immediately
order the contractor to suspend the operations affected and not permit the work to resume until the
condition has been corrected.  The local Division of Industrial Safety office should be notified of the
hazardous condition and of the action taken.

2. Dangerous -- a condition that does not present an immediate danger to workers, or the public, but if
not corrected could result in a disabling injury and possible death, or could develop into an imminent
hazard.

When a dangerous condition is known to exist, the engineer should notify the contractor in writing
of the conditions and allow a reasonable period for correcting the condition.  If the engineer is not
certain of the remedial measures proposed or taken by the contractor, then the Local Agency's
safety coordinator shall be consulted.  If the contractor does not correct the dangerous condition or if
the condition is deteriorating into an imminent hazard, the engineer should consider suspending the
affected operations.

2. Minor or Non-Serious -- conditions that could result in minor or less serious injuries, or that are
repetitive in nature, or that may be classified as a threat to health.

When minor or non-serious conditions are known to exist, the engineer should advise the contractor
of the conditions and of the necessity for eliminating them.  If the contractor fails to correct the
problem or permits its repeated occurrence on subsequent operations, then the Local Agency's
safety coordinator should be notified.



LPP  95-07 Construction Administration Attachment 8
                                      June 22, 1995                                                     Page 3 7

15 . Labor Compliance

References:

Copeland Act
Davis-Bacon Act
Construction Manual, Chapter IX, Section 9-01, "Labor Compliance"
LPM Section II-15

Applicability:

Applies to all non NHS federal-aid projects .

Procedures:

General
The Administering Agency is responsible for ensuring that all labor compliance requirements are

performed and documented in the project file.  Generally, labor compliance issues are covered at the pre-
construction conference.

All labor compliance requirements will be monitored by Caltrans through a process review or a mini
process review regardless of whether an agency is under Certification Acceptance (CA).  Process review
teams shall consist of a representative from Caltrans' District Local Assistance unit and a District Labor
Compliance Officer.

When labor compliance problems are discovered by the administering agency they should be reported to
the District Local Assistance Engineer. The DLAE will consult with the District Labor Compliance
Officer to determine the appropriate action required to remedy or address the problem.  When labor
compliance problems are discovered by process review they should be documented in the process
review report with a recommendation for correction of the problem.  The report shall be submitted to
Headquarters Local Programs  Process Review Committee for approval.

Documentation

The administering agency must maintain sufficient records to ensure contractor/subcontractor compliance
with wage and apprenticeship sections of the contract.  Specific actions required, include but are not
limited to:

• Preparing inspector's daily reports which note employee names, labor classifications, hours
worked, and equipment working on the project. Ideally, employee names, classifications, and
hours worked should be noted on each daily report. If this is not possible, then as a minimum,
the data must be reported in at least one diary during the week.

• Conducting spot interviews with employees on the project. A form similar to, or State  Form
HC-0031 should be used. (Exhibit 15-A).

• Ensuring that the contractor submits certified payrolls and/or owner operator listings (as
appropriate) for their work and from all subcontractors or equipment rental companies who
perform work on the project. Every laborer or mechanic performing work on the project must
appear on either a certified payroll or owner operator list.

• Maintaining written evidence of apprentices employed on the project.

• Spot checking the payrolls or listings to ensure that at least the applicable Davis-Bacon or State
prevailing wage rates as referred by the Special Provisions are paid.
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• Cross checking reports, interviews, payrolls and wage rates in order to determine the
contractor's and subcontractor's compliance.  Comparing all day labor work to certified payrolls.
Employees' names, classifications, and wage rates should match.

• Ensuring that the contractor posts all specified posters, wage determinations, etc. at the job site.

• Applying necessary sanctions against the prime contractor for failure to submit payrolls or
noncompliance with the labor standard requirements.  Sanctions must be in conformance with
current Department of Transportation policy as described in the Construction Manual, Chapter
IX, Section 9-01, "Labor Compliance."

• Reporting any apparent violation of State or Federal labor requirements to the Caltrans District
Labor Compliance Officer immediately upon discovery; contacting the District Labor Compliance
Officer for advice, training, and assistance as needed.
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EXHIBIT 15-A
STATE OF CALIFORNIA•DEPARTMENT OF TRANSPORTATION

EMPLOYEE INTERVIEW:LABOR COMPLIANCE/EEO
HC-0031A(REV.4/91 CT#7541-3512-3

CONTRACT #

     CONFIDENTIAL
This document contains personal information and pursuant to Civil Code 1798.21 it FEDERAL #
shall be kept confidential in order to protect against unauthorized disclosure

INSTRUCTIONS-(See Reverse Side)
1.  TO BE FILLED IN BY INTERVIEWER (Data may be obtained from payroll records or during source document review

EMPLOYEE NAME LABOR CLASSIFICATION

MINIMUM BASE WAGE Base Rate FRINGE BENEFITS
PER CONTRACT:

MINIMUM BASE WAGE Base Rate FRINGE BENEFITS
PER PAYROLL (if available):

EMPLOYER PRIME CONTRACTOR ON THE PROJECT (If same, state so)

WORK BEING PERFORMED AT TIME OF INTERVIEW

2. QUESTIONS TO BE ASKED OF EMPLOYEE

A.  HOW LONG HAVE YOU WORKED FOR YOUR PRESENT EMPLOYER? HOW LONG ON THIS PROJECT?

B.  DESCRIBE THE TYPE OF WORK YOU HAVE BEEN DOING THIS PAST WEEK?

C. WHAT IS YOUR WAGE DO YOU KEEP A RECORD OF HOURS WORKED?
(Including Base Rate and Fringe Benefits (Compare to Payroll) YES NO

D. DO YOU WORK OVERTIME? __FREQUENTLY __SELDOM __NONE IF NO, EXPLAIN
   ARE YOU PAID TIME AND ONE HALF FOR OVERTIME?     __YES    __NO

E.  HAS YOUR EMPLOYER DIRECTED YOUR ATTENTION HAVE YOU SEEN THESE IF NO, EXPLAIN
     TO THE REQUIRED WAGE RATE POSTER ON THE PROJECT?  ___ YES     ___ NO POSTERS?   ___YES    ___NO

F.  ARE YOU AWARE OF THE DOES THE CONTRACTOR HOLD HOW OFTEN?
     CONTRACTOR’S EEO POLICIES> REGULAR EEO MEETINGS

     ___YES     ___NO    ___YES          ___NO

     WHO CONDUCTS THE MEETINGS? WHO IS THE EEO OFFICER FOR YOUR
EMPLOYER?

WHO IS THE EEO OFFICER FOR THIS PROJECT

G.  ARE YOU INTERESTED IN/OR HAS YOUR EMPLOYER IF YES, PLEASE EXPLAIN
        INFORMED YOU OF UPGRADING AND TRAINING
       POSSIBILITIES? ___ YES     ___N O

3.  ADDITIONAL QUESTIONS FOR OWNER OPERATORS
A.  EQUIPMENT DESCRIPTION TRUCK LICENSE NO. TRUCK (CAL-T)NO

    HOURLY RATE       $___________ BASE EQUIPMENT RATE ON WHAT DO YOU BASE YOUR
    (Fully operated & Maintained) $____________ EQUIPMENT RENTAL RATE? ____ HOURLY  ____WEEKLY   ____MONTHLY
B.  DO YOU WON THE EQUIPMENT ___YES          ___NO MAY I SEE YOUR CERTIFICATE OF OWNERSHIP?

(Interviewer Note Response) ___YES ___NO

     LEGAL OWNER REGISTERED OWNER

4.  EMPLOYEE COMMENTS 5.  INTERVIEWER'S COMMENTS
    Do you have any comments of complaints about wages or EEO policies?

INTERVIEWER'S SIGNATURE RESIDENT ENGINEER SIGNATURE

DATE_____________________________ DATE______________________
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EXHIBIT 15-A Continued

STATE OF CALIFORNIA•DEPARTMENT OF TRANSPORTATION

EMPLOYEE INTERVIEW:LABOR COMPLIANCE/EEO

HC-0031B(REV.4/91 CT#7541-3512-3

DIRECTIONS TO INTERVIEWER

1.  Fill in Section 1 from payroll records, if available, after interview
2.  Fill in Section 2 completely. (does not apply to owner operators
3.  Fill in Section 3 completely.
4.  Employee comments optional in Section 4.
5.  Interviewer comments on findings and recommendations
     further actions be taken.  Attach additional sheets if necessary.
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16 . Equal Employment Opportunity

References:

23 U.S.C. 140 , 23 U.S.C. 324
23 CFR 200 , 23 CFR 230A and D, 28 CFR 35, 29 CFR 1630
41 CFR 60
49 CFR 21
49 CFR 23
The Civil Rights Act of 1964, Title VI
The Age Discrimination and Employment Act of 1967
The Age Discrimination Act of 1975
The American Disabilities Act of 1990
LPM Section II-16

Applicability:

Applies to all Federal-aid construction contracts and to all related subcontracts of $10,000 or more.

Procedures:

The administering agency must maintain sufficient records to insure that the contractor complies with the
Equal Employment Opportunity (EEO) requirements of his contract as well as adequate records of its
own internal employment procedures.  These records are to fulfill the requirements of Title VI of the
1964 Civil Rights Act.

The administering agency must establish an internal EEO reporting system which monitors both
contractors under the provisions of Executive Order 11246 as amended, and itself. for compliance with
Title VI of the 1964 Civil Rights Act.  The Local Agency will be reviewed by the DLAE and EEO
Coordinator for compliance with Title VI of the 1964 Civil Rights Act.  This review will be conducted in
accordance with the process review procedures and reported to the FHWA

The EEO requirements under Executive Order 11246 as amended, are applicable to any contractor who
has a Federally-funded contract for more than $10,000.

The EEO requirements of the contract may include specific affirmative action programs as described in
23 CFR 230.103 .   In addition, various reports by the contractors and/or the Local Agency must be
forwarded to the Caltrans District Labor Compliance Officer for transmittal to the FHWA.  Such reports
include the following:

• PR-1391, ( EXHIBIT 16-A) - Report of employment showing ethnic and sex composition of
each craft classification annually during July.  Prepared by the contractor and by each
subcontractor if their work exceeds $10,000.

• Federal Standard Form (CC-257) ( EXHIBIT 16-B) -  This form shall be submitted as required
directly to the US Department of Labor Office of Federal Contract Compliance Programs
(OFCCP).  A listing of the Office addresses are shown on EXHIBIT 16-C of this Section.

• Other reports developed by the Local Agency for Title VI or required of the Local Agency by the
State.

The administering agency will insure that contractors comply with the EEO requirements of their contract
by conducting periodic compliance reviews of the contractor at the home office and/or project file.

The District may assist a Local Agency in informing the contractor of EEO requirements.  The District
may also provide the Local Agency with training and assistance in checking EEO compliance of the
contractor.



FEDERAL-AID HIGHWAY CONSTRUCTION CONTRACTORS OBM NO. 2125-0019
ANNUAL EEO REPORT Report For

July __________19____
1. Check appropriate block 2.  Name and Address of Firm 3. Federal-aid Project No. 4. Type of Construction
___Contractor
___Subcontractor
5. County where project located 6.  Percent 7. Beginning 8. Dollar Amt 9.  ESTIMATED PEAK EMPLOYMENT

 Complete onstruction Da of Contract Month & Year       Number of Employees

______________ ____________$_____________ (a) (b)
10.  EMPLOYMENT  DATA

Black American White
JOB Total Total Not of Hispanic Indian or Asian or Not of On the

CATEGORIES Employees Minorities Hispanic Alaskan Pacific Hispanic Apprentices Job
Origin Native Islander Origin Trainees

  M   |     F   M   |     F   M   |     F   M   |    F   M   |     F   M   |     F   M   |   F   M   |     F   M   |    F
OFFICIALS (MGRS)       |           |           |           |           |           |           |           |           |     
SUPERVISORS       |           |           |           |           |           |           |           |           |     
FOREMEN/WOMEN       |           |           |           |           |           |           |           |           |     
CLERICAL       |           |           |           |           |           |           |           |           |     
EQUIP. OPERATORS       |           |           |           |           |           |           |           |           |     
MECHANICS       |           |           |           |           |           |           |           |           |     
TRUCK DRIVERS       |           |           |           |           |           |           |           |           |     
IRONWORKERS       |           |           |           |           |           |           |           |           |     
CARPENTERS       |           |           |           |           |           |           |           |           |     
CEMENT MASONS       |           |           |           |           |           |           |           |           |     
ELECTRICIANS       |           |           |           |           |           |           |           |           |     
PIPEFITTERS       |           |           |           |           |           |           |           |           |     
PLUMBERS       |           |           |           |           |           |           |           |           |     
PAINTERS       |           |           |           |           |           |           |           |           |     
LABORERS, SEMI-SKILLED       |           |           |           |           |           |           |           |           |     
LABORERS, UNSKILLED       |           |           |           |           |           |           |           |           |     

TOTAL       |           |           |           |           |           |           |           |           |     

TABLE C
APPRENTICES
ON THE JOB
   TRAINEES
11.   PREPARED BY Date Reviewed By: Date
(Signature & Title of Contractors Representative)  (Signature & Title of State Hwy Official)

This report is required by law and regulation (23 U.s. C. 140a and 23 CFT Part 230) Failure to report will result in noncompliance with this regulation

PREVIOUS EDITIONS ARE OBSOLETE

FORM PR1391 REV 3/92
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EXHIBIT 16-A continued
INSTRUCTIONS

This report form shall be used to report the number of minority and non-minority group employees
engaged in each work classification on the contract work, as required in Section 14 (previously section 6)
of the Special Provisions for Federal-Aid Contracts.

WHO MUST REPORT: Prime contractors who have Federal-Aid contracts of over
$10,000 and all subcontractors, regardless of tier, whose
subcontract(s) exceed $10,000.  Each annual report shall be
for project personnel only and shall be complied for the last
full work week of July.  Contractors and subcontractors who
do not perform any work during that week, need not apply

REPORT DATA: Subcontractors should report contract and employment data
pertaining to their sub-contract work only.  The staffing
figures to be reported in Table A should include apprentices
and trainees along with all other permanent, part time or
temporary journey-level men and women.  Staffing figures
in Table B and C are for apprentices and for
apprentice/training only.  Apprentices/trainees that are
reported in Table B must also be reported in Table C

DUE DATE: Staffing reports are due on or before the 15th of August.

DEFINITION OF TERMS:

OFFICIALS (MANAGERS): Officers, project engineers, superintendents, etc., having
management level responsibilities and authority.

SUPERVISORS: All levels of project supervision, if any, between
management and foreman levels.

FOREMEN AND WOMEN: Men and women in direct charge of crafts workers or
laborers performing work on the project.

MECHANICS: Equipment service and maintenance personnel.

LABORER, SEMI-SKILLED: All laborers classified by specialized type of work.

LABORER, UNSKILLED: Non-classified laborers.

OTHERS: Miscellaneous job classifications are to be incorporated in
the most appropriate category listed on the form.  All
employees on the project should thus be accounted for.



MONTHLY EMPLOYMENT UTILIZATION REPORT U. S. DEPARTMENT OF LABOR
Employment Standards Administration
Office of Federal Contract Compliance Programs

This report is required by Executive Order 11246, Sec. 203.  Failure to report can result 1.  COVERED AREA (SMSA OR EA) 2.  Employers I.D. No. OBM No. 1215-0163
in contracts being cancelled, terminated or suspended in whole or in part and the contractor may be Expires 12/31/92
declared ineligible for further Government contracts of federally assisted construction contracts.
3.  Current  Goals 4.  Reporting Period Name and Location of Contractor Federal Funding

Minority ______________ From ___________        Agency

Female ______________ To _____________

6.  TOTAL FEDERAL AND NON-FEDERAL CONSTRUCTION WORK HOURS 9 10

5 6a. Total All 6b.  BLACK 6c.  6d.  Asian or 6e.  American 7 8        Total         Total

CONSTRUCTION   Employees by        (Not of      Hispanic        Pacific      Indian or MINORITY REMALE     Number of     Number of

TRADE CLASSIFICATIONS         Trade Hispanic Origin        Islander Alaskan Native PERCENTAGE PERCENTAGE     Employees Minority Employees

M F M F M F M F M F M F M F

Journey Worker

Apprentice

Trainee

Subtotal

Journey-Worker

Apprentice

Trainee

Subtotal

Journey Worker

Apprentice

Trainee

Subtotal

Journey Worker

Apprentice

Trainee

Subtotal

Journey Worker

Apprentice

Trainee

Subtotal

TOTAL JOURNEY WORKERS

TOTAL APPRENTICES

TOTAL TRAINEES

GRAND TOTAL

11.  COMPANY OFFICIAL'S SIGNATURE AND TITLE 12.  TELEPHONE No. (Including area code) 13.  DATE   SIGNED PAGE

 ______ of _______
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EXHIBIT 16-B continued
INSTRUCTIONS FOR FILLING OUT MONTHLY EMPLOYMENT UTILIZATION REPORT (CC-257)

The Monthly Utilization Report is to be completed by each subject contractor (both prime and sub) and signed by a responsible
official of the company.  The reports are to be filed by the 5th day of each month during the term of the contract, and they shall
include the total work-hours for each employee classification in each trade in the covered area for the monthly reporting period.
The prime contractor shall submit a report for its aggregate work force and collect and submit reports for each subcontractor's
aggregate work force to the Federal compliance agency that has Executive Order 11246 responsibility.  (Additional copies of this
form may be obtained from the U. S. Department of Labor, Employment Standards Administration, OFCCP's regional office for your
area)

Compliance Agency U. S. Government agency assigned responsibility for equal employment opportunity.
(Secure this information from the contracting officer).

Federal Funding Agency U. S. Government agency funding project (in whole or in part).
If more than one agency, list all.

Contractor Any contractor who has a construction contract with the U. S. Government or a contract
 funded in whole or in part with Federal funds.

Minority Includes Blacks, Hispanics, American Indians, Alaskan Natives,
and Asian and Pacific Islanders - both men and women.

1.  Covered Area Geographic area identified in Notice required under 41 CFR 60-4.2

2.  Employer's Identification Number Federal Social Security Number used on Employer's Quarterly Federal Tax Return.
(U. S. Treasury Department form 941).

3.  Current Goals (Minority & Female) See contract Notification.

4.  Reporting Period Monthly, or as directed by the compliance agency, beginning with the
effective date of the contract.

5.  Construction Trade Only those construction crafts which contractor employs in the covered area.

6.  Work-Hours of Employment (a-e) a.  The total number of male hours and the total number of female hours
worked by employees in each classification.
b.-e.  The total number of male hours and the total number of female hours
worked by each specified group of minority employees in each classification.

7.  Minority Percentage The percentage of total minority work-hours of all work-hours (the sum of
columns 6b, 6c, 6d and 6e divided by column 6a;
just one figure for each construction trade).

8.  Female Percentage For each trade the number reported in 6a. F divided by the sum of the
numbers reported in 6a, M  and F.

10.  Total number of Employees Total number of male and total number of female employees working
in each classification of each trade in the contractor's aggregate work force during
reporting period.

10.  Total # of Minority Employees Total number of male minority employees and total number of female
minority employees working in each classification in each trade in the contractor's
aggregate work force during reporting period.

PUBLIC BURDEN STATEMENT
We estimate that it will take an average of 60 minutes per response to complete this collection of information, including time for
reviewing instructions, searching existing data sources, gathering and  maintaining the data needed, and completing and reviewing the
collection of information.  If you have any comments regarding these estimates or any other aspect of this collection of information,
including suggestions for reducing this burden, send them to the Office of IRM Policy, U. S. Department of Labor, Room N1301, 200
Constitution Avenue, N.W., Washington, D. C. 20210; and the Office of Management and Budget, Paperwork Reduction Project (1215-
0163), Washington, D.C. 20503

DO NOT SEND THE COMPLETED SURVEY TO EITHER OF THESE OFFICES
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EXHIBIT 16-C

U. S. DEPARTMENT OF LABOR
OFFICE OF FEDERAL CONTRACT COMPLIANCE PROGRAMS

EMPLOYMENT STANDARDS ADMINISTRATION

OFCCP OFFICES WITHIN CALIFORNIA

Mr. Lou C. Madrid
Area Director
Los Angeles Area Office
OFCCP / ESA
U. S. Department of Labor
3660 Wilshire Blvd
Los Angeles, CA  90017
Phone No. (800) 475-4020

Ms. Myra Stratton
Area Director
San Francisco Area Office
OFCCP / ESA
U. S. Department of Labor
1375 Sutter Street, Suite 205
San Francisco, CA  94109
Phone No. (415) 744-6630

Mr. William Smithermen
Area Director
Van Nuys Area Office
OFCCP / ESA
U. S. Department of Labor
14546 Hamlin, Suite 220
Van Nuys, CA  91411
Phone No. (818) 904-6285

Mr. Edgar Collins
Area Director
Oakland Area Office
OFCCP / ESA
U. S. Department of Labor
1301 Clay Street, Suite 1080N
Oakland, CA  94612-5217
Phone No. (510) 6372938

Mr. Frank Galaz
Area Director
Santa Ana Area Office
OFCCP / ESA
U. S. Department of Labor
34 Civic Center Plaza, Rm 703
Santa Ana, CA  92712
Phone No. (714) 836-2784

Ms. Alice Young
Interim Director
San Jose Area Office
OFCCP / ESA
U. S. Department of Labor
60 South Market, Suite 410
San Jose, CA  95113-2328
Phone No. (408) 291-7384

Mr. Emmons Shumate
Area Director
San Diego Area Office
OFCCP / ESA
U. S. Department of Labor
880 Front Street, Room 2-S-17
San Diego, CA  92188
Phone No. (800) 475-4020
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17 . Contract Change Orders

References:

1994 Contract Administration Core Curriculum
LPM Section II-17

Applicability:

Applies to all non NHS federal-aid projects.

Any change of the approved plans or specifications or work required which was not included in the
contract must be covered by a contract change order.. All change orders are to be approved by the
administering agency in advance of any work being done on the change.  CAUTION:  All change
orders which require additional federal funds for the item or change may, in fact, be jeopardized if work
is done before authorization is received for the additional federal funds.  To receive authorization for
additional federal funds the administering agency shall submit the following to the DLAE:

• A letter explaining the change order

• A revised detailed estimate

• Written approval of the change order from the RTPA/MPO.

Approval must be received in writing for the additional federal funds from the DLAE before the change
order is approved by the administering agency.  All information regarding approved change orders shall
be retained in the project construction records.  It is recommended that Section 2-50 of the State's
Construction Manual be reviewed for additional information on change orders.  The procedures
described therein will be followed on "State Administered" local assistance projects.  For "Locally
Administered" projects the following procedures apply.

If the change order work is of an emergency nature and additional federal funds are needed, the
Administering Agency shall  request the increase  in federal funds from the DLAE and RTPA/MPO.
Approval for additional federal funds  may be given verbally, but the Local Agency shall submit the
request in writing to the DLAE and RTPA/MPO immediately to confirm such approval in writing.  The
request by the administering agency shall include a revised detail estimate. The approval for additional
federal funds shall be retained in the construction records.

The Administering Agency is responsible for determining eligibility of all change orders .

 Some examples of work which require change orders are listed below:

• Revisions to geometric design (main road, ramps, frontage road, or crossing).

• Revision of the structural section above subbase level.

• Revisions in conflict with standards upon which project approval was based.

• Revisions involving addition, deletion, or relocation of major structures .

• Any change in planned access provisions.

• Any change which should alter the scope of the contract.

• Any change related to type or quality of materials to be furnished.
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• Changes in specifications or specified method of processing.

• Changes resulting in an increase or decrease of over 25 percent in a significant item of the
contract or total contract amount, or changes resulting in adjustment in unit prices when due to
change in the character of the work.  A "significant" item will be one for which the bid schedule
amount for the item exceeds 5 percent of the-total bid.  Adjustments resulting from the
application of Section 9-1.08 of the State's Standard Specifications will not be considered major.

• Force account work over $15,000 in amount and not provided for in an approved PS&E as
supplemental work.

A change may be participating, participating in part, or non-participating.  In general, most changes will
be participating provided they are necessary to complete the project as originally contemplated at the time
the plans and specifications were approved.

Following are some items which normally are non-participating:

• Guarantees other than electrical or mechanical.

• Electrical/Mechanical guarantees over 6 months.

• Delivery of salvaged material off the project.

• Utility work - betterment’s or work not programmed.

• Plant establishment periods of over 1 year.

• Work outside project limits.

• Work not on properly designated route.

• R/W obligation not programmed.

• R/W obligation already compensated.

• Work chargeable to other programs.

• Maintenance work (except Demonstration Programs).

• Work not in accordance with approved Specifications, unless quality is not reduced.

• Non-highway related work.

• Work outside of Local Agency rules or limits.

• Work done before authorization is received for major CCO's.

• Work over and above amount programmed.

• Deviations from design standards without approved designed exception by local agency.

All questions regarding eligibility (federal funding participation) can be directed to the DLAE for
guidance.  The Administering Agency engineer should discuss pending change orders with the DLAE as
early as possible.

Process reviews will be conducted by DLAE periodically to monitor approved change orders.  If change
orders are found to be ineligible during a process review, federal funds paid for the change order will be
withdrawn from the project.
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18 . Materials Sampling and Testing

References:

23 CFR 635 subpart D
23 CFR 637 subpart B
Local Agency Guidelines - Washington State Department of Transportation
Construction Manual, Chapter III, Section 3-00, "Project Records and Reports"
Construction Manual, Chapter VIII, Section 8-01,8-02, and 8-03, "Sampling and Testing"
LPM Section II-18

Applicability:

Applies to all non NHS federal-aid projects.

Procedures:

Current procedures for materials sampling and testing for all Federal-aid projects are to follow the
Construction Manual, Chapter VIII, Section 8-01, 8-02, and 8-03, "Sampling and Testing".

A "Materials Certificate" (see EXHIBIT 19-E) shall be completed and included in the report of expenditures of
the project.  A copy of the "Materials Certificate" shall also be included in the local agency construction records.
All materials incorporated into the work which did not conform to specifications must be explained and justified
on the "Materials Certificate".
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19 . Project Completion

References:

23 CFR 635 subpart D
23 CFR 637 subpart B
23 CFR 640.113
Construction Manual, Chapter III, Section 3-00, "Project Records and Reports"
Construction Manual, Chapter VIII, Section 8-01,8-02, and 8-03, "Sampling and Testing"
LPM Section II-19

Applicability:

Applies to all non NHS federal-aid projects.

Procedures:

General

On State administered projects the procedures outlined in the State's Construction Manual will be
followed.  On locally-administered projects the provisions described herein will apply.

Acceptance Procedures

The local agency representative will make the final inspection. The inspection should be made
sufficiently in advance of completion to allow time for possible corrective action

The construction contract may not include all of the work contemplated in the project authorized by the
FHWA such as striping by day labor.  This work should nonetheless be completed in a timely manner.
All additional work required for the authorized project must be completed before the final inspection by
the Administering Agency.

As Built Plans

On locally-administered contracts the engineer responsible for structure work will provide the DLAE a
set of original structure tracings; or a clear, readable, black-line copy of the original tracings with "As
Built" corrections.  These will be forwarded by the DLAE to the Division of Structures with a copy of
the Report of Completion of Structures (Exhibit 19-G).  These will be returned to the local agency after
microfilming, if they so desire.

"As Built" corrections for the roadwork portion of the plans should be recorded in accordance with local
agency requirements.

Reports at Completion of Contract

The local agency is responsible for preparing and submitting to the DLAE  final report documents which
collectively constitute a "Report of Expenditures."  It is this Report (and a Report of Completion if the
local agency normally prepares one) which provides key information required by Caltrans and FHWA to
initiate timely project closure.  The Report of Expenditures/Report of Completion is due at the
completion of a contract. Deadline for submittal of the Report(s) is six (6) months after notification of
project completion.  The State will initiate actions discussed under "Consequences for Non-Compliance"
within this section.
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The Report of Expenditures includes, as a minimum, the following documents:

• Final Inspection of Federal-Aid Project.  The local agency shall notify the State when the
project has been completed.  The Local Agency  will prepare FIF91 entitled "Final Inspection of
Federal-Aid Project"  and submit it  to the DLAE as part of the Report of Expenditures (See Exhibit
19-A).  This form which asks for a clear description of the project location, limits, and type of
work, is to be completed after a locally-administered project has been accepted or after the
Administering agency’s final inspection of that project.  It initiates the project verification  by the
DLAE.

• Final Invoice. Should conform to the form in Exhibit 19-B.  Submit one original.  The Final
Invoice must agree with the Final Detail Estimate.

• Final Detail Estimate For format of the final detail estimate see Section 6, Detail Estimate of this
attachment.  Prepare the final detail estimate in the same format as for the initial Detail Estimate given
to the District Project Engineer DLAE at the beginning of the contract.  If claims are still pending, the
Detail Estimate should be identified as "semi-final".  The Final Detail Estimate must agree with the
Final Invoice. State costs will be furnished by the District Accounting Office to Local Program
Accounting.  State costs should not be included in the local agency prepared Final Detail Estimate.

• Change Order Summary.  Should conform to sample form in Exhibit 19-3 19-C .  This is required
regardless of whether or not change orders were made during the course of the contract.  If there were
none, please note "none."  Additionally, the following mandatory items of information must also be
included on this form:

• Liquidated damages/contractor's claims.  Indicate the liquidated damage days charged
(calendar days) if any, the amount per day, and the total amount charged.  Also, provide a brief
summary of each of the contractor's pending claims if any, including dollar amounts, if known.
This is to be a summary of claims as they exist at the time the contractor returns the proposed
final pay estimate.  Add any pertinent explanations or clarifying comments.  Refer to Section 2
of this LPP, Contract Administration, for contractor's claims procedures.  If there were no
liquidated damages/contractor's claims, please note ''none."

• Date of project completion.

• Final Report, Utilization of Disadvantaged Business (DBE) and Woman-Owned
Business Enterprise (WBE:).  See Exhibit 19-D.  This form shall be completed and signed, and it
shall be in conformance with the requirements in LPM I-18.

• Materials Certificate.  (See Exhibit 19-E).  This certificate, is commonly referred to as the
"Materials Certificate," is to be included in the project files upon completion of the project.
Exceptions to the certification should be documented in project records in summary form along with
explanations and attached to the certificate.

• Cover Letter and Report of Completion of Structures on Local Streets and
Roads.   See Exhibits 19-F.  This report is to be forwarded  by the DLAE  to the Division of
Structures , Office of External Liaison  and Agreements, Structures Local Assistance Branch  for
projects which include a bridge or other major structure. This information is necessary to
incorporate all bridges into the statewide inventory and maintenance management system.
(Include two (2) copies in the  Report of Expenditures).

A checklist identifying all documents inclusive in the Report of Expenditures is in Exhibit  19-G.  All
documentation materials shall be maintained on file at the local agency for any future audits as specified
in the Master Agreement and Program Supplement, and to serve as verification that contractor labor
requirements were met.
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Consequences For Non-Compliance

Failure to comply with the FHWA imposed reporting requirements discussed above will result in the
following:

If the report of Expenditures is not submitted within the six-month time period, the last invoice
submitted by the local agency will be considered by the State as the local agency's final invoice for the
related project.

When the local agency submits a final invoice or it is otherwise determined that the project is physically
completed, Local Program Accounting will track the project by computer.  If any of the documentation
specified in this section is missing, the project will appear on the "Projects with Documentation Needed
from Districts" report.  The missing documentation is identified in the comments field.  The date this
comment was entered will appear in the District Response field.  This report is sent monthly to the
District Local Assistance Engineers by Local Program Accounting.

After sixty (60) days from the date in the District Response field has elapsed, a "First Request" letter will
be sent to the District requesting the missing documentation.  After sixty (60) days, a "Second Request"
letter will be sent.  If the missing documentation is not received within the next sixty (60) days, a "Third
and Final Request" letter will be sent.  After coordination with the DLAE  engineer, a copy of this Final
Request Letter will also be sent to the Financial Officer of the local agency.  This letter states that Local
Program Accounting will bill the agency for all expenditures made on this project if the missing
documentation is not received within the next sixty (60) days.  If the local agency does not pay the
accounts receivable bill within thirty (30) days, Local Program Accounting will initiate action with the
State Controller to offset their gas tax funds.

If the local agency has previously included in their billing items not reimbursable by the FHWA or over-
billed progress payments that exceed the Final Estimates, the local agency will be billed for the
overpayment.  If the local agency does not pay the state's accounts receivable bill within thirty days,
Local Program Accounting will initiate action with the State Controller to offset their gas tax funds.  The
same policy will apply to those  recommendations from process review reports on applicable findings or
the improper utilization of Disadvantaged Business Enterprises.
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EXHIBIT  19-A

CALIFORNIA DEPARTMENT OF TRANSPORTATION
OFFICE OF LOCAL PROGRAMS

FINAL INSPECTION OF FEDERAL-AID PROJECT
(Except for ISTEA Certificaiton Acceptance Projects on the NHS

for New and Reconstruction of more than $1,000,000)

INSTRUCTIONS:  Local Agency is to complete Items 1-9.  DLAE completes Items 10-12 
and submits original plus two (2) copies to the Office of Local Programs.

1.  PROJECT NO.: 2.  DIST-CO-RTE-AGENCY: 3.  COMPLETION DATE:

4.  LOCATION OF IMPROVEMENTS AS PROGRAMMED:

5.  TYPE OF WORK:

6.  CONTRACTOR'S NAME: 7.  CONTRACT AMOUNT:

8.  FINAL INSPECTION.  The above listed proejct was completed and a final inspection has been made.
The project was completed as programmed and in compliance with all State and Federal requirements

SIGNATURE (Local Agency Rep) DATE:

TITLE:
9.  REMARKS:

10.  DISTRICT VERIFICATION MADE BY: 11.  DATE OF VERIFICATION:

12. PROJECT VERIFICATION:  This verification of completion also constitutes approval to pay costs 
shown in the Final Invoice included in the Report of Expenditures and a member of my staff has
reviewed the job site and found the project constructed in accordance with the scope and description
of the project authorization document.  

SIGNATURE: DATE:
District Local Assistance Engineer

Form FIF     6/95  FHWA INSPECTION          
NOT REQUIRED             

Distribution: (1) Original + two copies to Caltrans (2) Copy-retained by Local Agency
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Exhibit 19-B
SAMPLE FEDERAL-AID FINAL INVOICE

Single-Phase EA

(Letterhead of Local Agency)

Date of Final Invoice

(For Final Invoice)
N a m e , District Director
Department of Transportation
Street or P. O. Box
City, CA   Zip Code
Attention:     N a m e    , Local Assistance Engineer

Billing No: F i n a l
Invoice No: Local Agency's Invoice No .

Federal Aid Project No: Fund Abbr . -Route- (Job  #)
Tax Identification No: Agency IRS ID Number

Date Accepted by City/County: Final Date
 Project Location: Projec t  L imi t s

Reimbursement for Federal Funds are claimed pursuant to Local Agency-State Agreement

No.         Numbe r       ,Program Supplement No.         N u m b e r              , executed on              Date  

                                        .

P r e l i m i n a r y Cons t ruc t ion Cons t ruc t ion Total
E n g i n e e r i n g E n g i n e e r i n g Cont rac t 33D

Federal Appropriation Code 33D 33D 33D
Expenditure Authorization No 969696 969696 969696
Federal Authorization Date 06 /30 /94 01 /02 /95 01 /02 /95
Federal participating costs from 07 /05 /94 01 /30 /95 02 /15 /95

     to 12 /30 /94 04 /30 /95 04 /30 /95

Total Costs $3,500.60  $8,400.30 $200,000.10 $211,901.00
Less: R e t e n t i o n  (0.00) (0.00) (20,000.00) (20,000.00)

Non participating Costs     (350.00)    (840.00)   (16,000.00)    (17,190.00)

Subtotal $3,150.60  $7,560.30 $164,000.10 $174,711.00

Plus: Payment of Previously
  Withheld Retention          0.00      760.00             0.00          760.00

Federal Participating
  Costs to Date $3,150.60 $8,320.30 $164,000.10 $175,471.00

Less:  Participating Costs on
Previous Invoice  88,495.62

Change in Participating Costs   $86,975.38
Reimbursement Ratio         88.53%

Amount This Claim   $76,999.30
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Exhibit 19-B continued

Cons t ruc t ion Cons t ruc t ion Total
E n g i n e e r i n g    Contract   33T

Federal Appropriation Code 33T 33T
Expenditure Authorization No 969696/30600 969696/30600
Expenditure Authorization No 969696/30600 969696/30600
Federal Authorization Date 01 /02 /95 01 /02 /95
Federal participating costs from 01 /30 /95 02 /15 /95

     to 04 /30 /95 04 /30 /95

Total Costs $2,100.10  $50,000.00  $52,100.10
Less: R e t e n t i o n         (0.00)  (5,000.00)  (5,000.00)

Non participating Costs     (210.00)   (4,000.00)  (4,210.00)

Subtotal $42,890.10 $1,890.10  $41,000.00

Plus: Payment of Previously
  Withheld Retention      190.00           0.00        190.00

Federal Participating
  Costs To Date $2,080.10  $41,000.00 $43,080.10

Less: Participating Costs on
   Previous Invoice   21,470.00

Change in Participating Cost $21,610.10
Reimbursement Ratio        100.00%

Amount This Claim $21,610.10

INVOICE TOTAL $98,609.40
========

I certify that the work covered by this invoice has been completed in accordance with
approved plans and specifications; the costs shown in this invoice are true and correct; and
the amount claimed, including retention as reflected above, is due and payable in
accordance with the terms of the agreement.

                                                                                                                                          
Signature, Title and Unit of Local Agency Representative Phone No.

Note: When multiplying "Change in Participating Costs" by "Reimbursement Ratio", the
result is be rounded to the lowest cent.  Federal rules do not allow rounding up.

Distribution: (1) Original-included in Report of Expenditures (2) Copy retained by Local Agency in project file
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Exhibit 19-C

(SAMPLE)

CHANGE ORDER SUMMARY

Change Contract Amt. Amt. Exp. Amt.
Order No. Brief Description Item Price* Part. Extra Work** Part.

1 Traffic Control 0.00 0.00 $4,527.25 $4,527.25

2 6"PCC Driveway at 255.00 255.00 0.00 0.00
Sta. 41+50 RT

3 Addt'l 18" RCP at  96.00 0.00 0.00 0.00
67+70 LT

4 Relocate waterline 0.00 0.00 145.15 145.15
at 14+25 RT

5 Adjust Compensation 0.00 0.00 (-832.00) (-832.00)
AC overrun

6 Delete Valley Gutters (-255.00) (-255.00) 0.00 0.00

$ 96.00 $ 0.00 $3,840.40 $3,840.40

The amount shown as extra work is to be reported as a supplemental expenditure on the final Detail
Estimate.

Liquidated Damages/contractors claim:  None

Date of completion:  1/2/87

Date of acceptance:  1/5/87

*Amounts shown are included at Bid Prices on Detail Estimate.

**Extra Work (Payment under force account or agreed price).
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Exhibit 19-E
Materials Certificate
CITY/COUNTY LETTERHEAD

(Sample)

Date:                                    
Federal-Aid Project No.:                           

Caltrans File Category 61:                            
Job Stamp:                           

Subject: Materials Certification

This is to certify that:

The results of the tests on acceptance samples indicate that the materials
incorporated in the construction work and the construction operations controlled
by sampling and testing were in conformity with the approved plans and
specifications.

Exceptions to the plans and specifications are explained on the back of
this memorandum (or on attached sheet).

No exceptions to the plans and specifications were found.

                                                                                                                                    
Signature of Local Agency Engineer in responsible charge of project and title

Distribution: (1) Original Project Files (2) Include copy on Report of Expenditures to DLAE
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Exhibit 19-F

SAMPLE COVER LETTER

                                                                                      
Date Type of Funding

                                              
Dist.- Co-Rte.

                                              
State Contract No.

                                                
Fed. Project No.

Chief, Office of Structures Design
Caltrans
P. O. Box 942874
Sacramento, CA  94274-0001

Attention:                                               Local Assistance Engineer

Dear:                                                           

Submitted herewith is the REPORT OF COMPLETION OF STRUCTURES ON LOCAL STREETS AND
ROADS for the structures listed below:

                                                                                                                                                         
Bridge Name Road Name State Bridge No.

(future intersected (facility carries)

                                                                Contractor

                                                                Bridge Resident Engineer

Distribution: (1) Original Project Files (2) Include copy on Report of Expenditures to DLAE
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Exhibit 19-F continued

REPORT OF COMPLETION OF STRUCTURES
ON LOCAL STREETS AND ROADS

A. Description of Bridge Work

B. Contract Chronology
Structure Work Completed                     

C. Final Photograph
Attach one photograph of completed structure, side view.

D. Site Map
Include an 8 1/2 X 11" reproduction of the work location site map.

E. Attachments
1.  As Built Plans.
2. Stream Flow record (high water during construction).
3. Shop plan microfilms, pre-stress, structural steel, pumping plants, movable bridges.
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Exhibit 19-G

CHECKLIST OF MANDATORY "REPORT OF EXPENDITURES" DOCUMENTS

(   ) Final Invoice

(   ) Final Detail Estimate

(   ) Change Order Summary

(   ) Statement of the existence or absence of liquidated damages and/or contractor's claims

(   ) Date of completion

(   ) Date of acceptance

(   ) Final Report, Utilization of Disadvantaged Business Enterprise(DBE)
and Woman-Owned Business Enterprises (WBE),  modified Form HC-43 (See Exhibit 19-D)

(   ) Materials Certificate" (Exhibit 19-E)

(   ) *Report of Completion of Structure (two copies) (Shall include one set of “As Built” Plans)

(   ) Final Inspection of Federal-aid Project Form FIF 6/95)

Single submittal of all these documents would facilitate timely project closure.

*Additional documents required on bridge/major structural project or projects which meet specified
conditions (described under Reports at Completion of Contract).

Distribution: (1) Original Project Files
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20 . Construction Engineering Review by the State

References:

23 CFR 640.113
LPM Section II-20

Applicability:

Applies to all non NHS federal-aid projects.

Procedures:

The construction engineering of "Locally Administered" projects will be reviewed   as outlined in the
Process Review LPP.  When structure (bridge) work is involved,  the process review team shall include
a representative from  Caltrans  Office of Structures, Construction.

The Administering Agency shall notify the DLAE of final completion and acceptance of the project by submitting
the Final Inspection of Federal-Aid Project (Form 1446C).  The DLAE will verify the project by visiting the
project limits and checking to see if the projects was constructed according to the scope described in the project
authorization.  Project verification shall be documented by signing the Final Inspection of Federal-Aid Project
document.  Upon verification the DLAE will submit the Final Inspection of Federal -Aid Project document and
the report of Expenditures to the Accounting Service Center, attention: Local Programs Accounting.
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21 . Traffic Safety in Highway and Street Work Zones

References:

23 CFR 630 subpart J
LPM Section II-21

Applicability:

Applies to all non NHS federal-aid projects.

Procedures:

The purpose of this section is to provide guidance and to establish procedures to ensure that adequate
consideration is given to motorists, pedestrians and construction workers on all Federal-aid construction
projects.

Each Local Agency shall develop and implement procedures consistent with the requirements of this
section that will assure the safety of motorists, pedestrians and construction workers on Federal-aid
highway construction projects.  The procedures shall be consistent with the provisions of the State
Traffic Manual.  Local Agencies are encouraged to implement these procedures for non-Federal-aid
projects and maintenance operations as well.

The Local Agency's procedures shall include, but not be limited to the following:

• Traffic Control Plan (TCP)

1) A traffic control plan is a plan for handling traffic through a specific highway or street
work zone or project.  TCP's may range in scope from a very detailed plan designed solely
for a specific project, to a reference to standard plans, the State Traffic Manual or a manual
such as the "Work Area Traffic Control Handbook" published by Building News, Inc., in
Los Angeles.  The degree of detail in the TCP will depend on the project complexity and
traffic interference with construction activity.

2) Traffic control plans shall be developed for all Federally aided projects and included in the
plans, specifications and estimates (PS&E's).

3) The scope of the TCP should be determined during the planning and design phases of a
project.

4) Provisions may be made to permit contractors to develop their own TCP's and use them if
the Local Agency find that these plans are as good or better than those provided in the
PS&E.

• Responsible Person

The Local Agency shall designate a qualified person at the project level who will have the
primary responsibility and sufficient authority for assuring that the TCP and other safety aspects
of the contract are effectively administered.  While the project or resident engineer may have this
responsibility, on large complex projects another person should be assigned at the project level to
handle traffic control on a full-time basis. The person's name should be included in the "Project
Advisory Letter" (see Section 2-04) if the resident engineer is not given this responsibility.
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• Training

All persons responsible for the development, design, implementation and inspection of traffic
control shall be adequately trained.

• Process Review and Evaluation

A Process review team consisting of appropriate Caltrans and FHWA personnel will review
randomly selected Federal-aid projects throughout the State for the purpose of assessing the
effectiveness of its procedures. The results of this review will be forwarded to the FHWA.

• Accident Analysis

Local Agencies should analyze construction and maintenance work site accidents for the purpose
of correcting deficiencies which are found to exist on individual projects and to improve the
content of future traffic control plans.

• Pay Items

The method of payment for traffic control items should be described in the project specifications.
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